MILESTONE AND ACTIVITY LIST

DATE	10 November 2022
TEAM ID	PNT2022TMID00415
PROJECT NAME	Inventory Management System for Retailers
MAXIMUM MARKS	4 Marks

MILESTONE

Setting up the application environment	M-01	Setting up the needed resources in the local machine	
Integrating send grid service	M-02	To send emails from the application, we need to integrate the SendGrid Service.	
Deployment of the app in IBMCloud	M-03	Containerize a Flask application by using Docker anddeploy it to the IBM Cloud Kubernetes Service	
Ideation Phase	M-04	Collecting information by referring to previous research on a topic and Prepare Literature Survey on the selected Project and Information Gathering, empathy map and ideation	
Project Design Phase - I	M-05	Prepare the proposed solution, the problem-solution fit, and the Solution Architecture.	
Project Design Phase - II	M-06	Create a customer journey, functional requirements, a data flow diagram, and a technology architecture	
Project Planning Phase	M-07	Make a list of milestones, an activity list, and a sprintdelivery plan.	
Project Development Phase	M-08	Develop and submit Sprint 1, Sprint 2, Sprint 3 and Sprint 4	

ACTIVITY LIST

Activity Number	Activity	Sub Activity	Assigned To	Status
1.	Setting up Application Environment	 Create Flask Project Create IBM	All Members	In Progress
2.	Implementing Web Application	Create UI To Interact With Application	All Members	In Progress
3.	Integrating Send Grid Service	SendGrid Integration With Python Code	All Members	In Progress
4.	Deployment of App In IBM Cloud	 Containerize The App Upload Image To IBMContainer Registry Deploy in Kubernetes 	All Members	In Progress
5.	Ideation Phase	 Literature Survey On The Selected Project &Information Gathering Prepare Empathy Map Ideation 	All Members	Completed
6.	Project Design Phase – I	Proposed SolutionProblem Solution FitSolution Architecture	All Members	Completed
7.	Project Design Phase- II	 Proposed solution Problem solution fit Solution Architecture	All Members	Completed
8.	Project Planning Phase	 Prepare Milestone & Activity List Sprint Delivery Plan	All Members	Completed
9.	Project Development Phase	 Delivery Of Sprint-1 Delivery Of Sprint-2 Delivery Of Sprint-3 Delivery Of Sprint-4 	All Members	In progress