Project Planning Phase Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	22 October 2022
Team ID	PNT2022TMID00415
Project Name	Inventory Management System for
	Retailers

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	Anush Niranchan Arun katir Gowtham raj Harishvardhan
Sprint-1		USN-2	As a user, I can register for the application through E-mail	1	Medium	Anush Niranchan Arun katir Gowtham raj Harishvardhan
Sprint-1	Confirmation	USN-3	As a user, I will receive confirmation email once I have registered for the application	2	Medium	Anush Niranchan Arun katir Gowtham raj Harishvardhan

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Login	USN-4	As a user, I can log into the application by entering email & password	2	High	Anush Niranchan Arun katir Gowtham raj Harishvardhan
Sprint-2	Dashboard	USN-5	As a user, I can view the products which are available	4	High	Anush Niranchan Arun katir Gowtham raj Harishvardhan
Sprint-2	Add items to cart	USN-6	As a user, I can add the products I wish to buy to the carts.	5	Medium	Anush Niranchan Arun katir Gowtham raj Harishvardhan
Sprint-3	Stock Update	USN-7	As a user, I can add products which are not available in the dashboard to the stock list.	5	Medium	Anush Niranchan Arun katir Gowtham raj Harishvardhan
Sprint-4	Request to Customer Care	USN-8	As a user, I can contact the Customer Care Executive and request any services I want from the customer care.	5	Low	Anush Niranchan Arun katir Gowtham raj Harishvardhan
Sprint-4	Contact Administrator	USN-9	I can be able to report any difficulties I experience as a report	5	Medium	Anush Niranchan Arun katir Gowtham raj Harishvardhan


Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	6 Days	24 Oct 2022	29 Oct 2022	7	28 Oct 2022
Sprint-2	9	6 Days	31 Oct 2022	05 Nov 2022	9	04 Nov 2022
Sprint-3	5	6 Days	07 Nov 2022	12 Nov 2022	5	11 Nov 2022
Sprint-4	10	6 Days	14 Nov 2022	19 Nov 2022	10	18 Nov 2022


Velocity:

Sprints	Sprint Duration	Velocity	Actual Velocity
Sprint-1	6	7	0.85
Sprint-2	6	9	0.66
Sprint-3	6	5	1.2
Sprint-4	6	10	0.6


Burndown Chart:




Sprint - 1



Sprint-2



Sprint - 3



Sprint-4